Distribution Timing for Pass-Through Funding, FY 2020 and FY 2021

First Month
2021 ! Months For contracts delayed over 90 days from the start of the fiscal year,
Agency Item Name 2020 Actual . Month of | Contract
Estimated ] ] Delayed what was the reason?
Funding | inPlace
Mental Health - Safety Net Services The funding was appropriated in the current state fiscal year of the
DHS o . $107,700 | $159,000 | Jul-18 Mar-19 8 . } o
(Domestic Violence Prevention) legislative session. The contract was finalized soon after.
This funding was put out via an RFP. The RFP process went through two
i sets of applications, as there were no appropriate responses during the
Mental Health - Tele-Health Pilot
DHS Przanm ed ele-nes "o $276,100 SO | Jul-18 Nov-18 4 [first wave of applications. The contract with Wasatch MH was delayed
& due to the requirement for their county commissioners reviewing the
contract.
8/14/19 0QD sent budget request to UDVC and draft Scope of Work to
DCFS for review
DHS Domestic Violence Shelter Funding - $300,000 $300,000 | Jul-19 Oct-19 3 9/3/19 Detaille‘d bl‘Jdget subrr.ﬂtted .
Home Safe 10/3/19 Certification of Public Funds signed by UDVC 10/10/19
Agreement signed by UDVC
10/24/19 Agreement fully executed with DCFS signature
DSPD started the process in March 2018 but because of the lack of clear
derstandi fthe intent | fth iation, DSPD ked
DHS |Best Buddies $50,000 |  $50,000 | Jul-18 | Oct-18 3 [Unaerstanding orthe Intent fanguage of the appropriation worke
with the DHS AG on the best way to move forward with the contracting
process.
D tic Viol - Utah Count
DHs |- omestic violence - tan LoUnty $6,300 | $458700 | Jul-19 | Aug-19 1
Shelter Infrastructure Expansion
Substance Abuse - Children
DHS |Reunifying in Residential Treatment $979,300 | $1,000,000 | Jul-19 Aug-19 1
Programs
Substance Abuse - Medication
DHS 735,000 0| Jul-19 Aug-19 1
Assisted Treatment > ? ! vE
Mental Health - Operation Rio
DHS [Grande - Substance Abuse & Mental $98,000 | $100,000 | Jul-19 Aug-19 1
Health Services
Mental Health - Operation Rio
DHS . p $1,176,000 | $1,200,000 | Jul-19 Aug-19 1
Grande - Sober Living
Mental Health - Weber Behavioral
DHs [ & hed eber Benaviora $220,400 | $220,400 | Jul-16 | Aug-16 1
Health Home
Children's Service Society of Utah
DHs | "Cren s Service society ofta $173,300 $0| Ju-19 | Jul-19 ;
(Grand Families)
We believe the first f fundi FY14. Th tract at that ti
DHS [211 Referral Network $650,000 | $650,000 | Jul-16 | Jul-16 ] € DEIEVE INETIFST year ot unding was € contract at that time
was in place 11/2013.
Southeast Utah Opioid Ab
pHs [2OUtheast Utan Lpiold Abuse $256,600 | $261,400 | Jul-18 | Jul-18 ;

Prevention




First Month
2021 Months For contracts delayed over 90 days from the start of the fiscal year,
Agency Item Name 2020 Actual ] Month of | Contract
Estimated . ] Delayed what was the reason?
Funding | in Place
Family Health and Preparedness
DOH Y P $300,000 $0| Ju-19 | Aug-19 1
Roads to Independence
Family Health and Preparedness Baby
DOH |Watch Early Intervention Family Fee $617,300 | $659,400 | Jul-19 Jul-19 -
Pass Thru
bws |cIRCLES $50,900 0| Jul-19 Oct-19 3 There were delays in n‘egotiating outcome metrics and receiving
documented proof of insurance.
DWS |The INN Between $100,000 | $100,000 [ Jul-19 Sep-19 2
Switchpoint C ity R
pws |>WV'tehpoint ommunity Resource $100,000 $0| Jul-19 | Sep-19 2
Center
DWS |Lantern House $100,000 SO | Jul-19 Sep-19 2
Better T ther P ting Pilot
pws |Se TOBEIerrarenting Fio $0| $202,900| Jul-20 | Sep-20 2
Program
Statewide S A It P ti
pws | cWide sexuatAssatlt Frevention $0 | 1,141,400 | Jul-20 | Aug-20 1
Program
DWS |United Way of Northern Utah $200,000 SO | Jul-19 Jul-19 -
DWS [Mountainland Headstart SO $175,000 | Jul-20 Jul-20 -
DWS [Weber County Prosperity Initiative SO | $250,000 [ Jul-20 Jul-20 -
%
% # delayed | delayed
Summar # contracts | # delayed
“ y y delayed | >=90days| >=90
days
DHS 13 10 77% 4 31%
DOH 2 1 50% 0 0%
DWS 9 6 67% 1 11%




